
Binational Toxics Strategy Activity Time Line 
ACTIVITY  JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR      APR MAY  

 
General Meetings 
 
Stakeholder meetings w/                                          XXX                                                                                  XXX                                                    
XXX 
substance breakout sessions 
 
Integration Group             1/26/99                                                                   XXX                                                                      XXX 
 Meetings 
  
IJC Meeting                                                                                                                               9/24-27/99 
 
LRT Workshop                                                                                                                                                    XXX 
 
Sediments Workshop 
 
1999 BNS Progress                                                                                                                                             XXX (in draft)                                          XXX (final) 
Report        
 
Workgroup Specific  
Activities   
 
Mercury 
 
Step 1  ------  Report on steps 1&2  -----------------------------'                                                                                                                                                               

   
Step 2  -----------------------------------------------------------------'     
 
Step 3  ------ ongoing  
 
  Subitem # 1 ------ MN options paper ----------------------------------' June 
 
Step 4  ------ ongoing 
 
  Subitem #1 ------ mercury inventories expected -----' 
          from voluntary agreement with NW Indiana steel mills  
 
  Subitem #2 ------ mercury reduction plans expected through NW Indiana steel mill agreement -----------------------------------'  
 
  Subitem #3 ------ continue to work with the chlor-alkali industry to implement ----------------------------------------------------------' 
          the 50% use reduction project.  Second annual progress report from industry due before end of 1999 
    
  Subitem #4 ------ mercury reduction progress through the American Hospital Association MOU ---- ongoing  



ACTIVITY  JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR      APR MAY  
 
Workgroup Specific  
Activities (cont.) 
 
PCBs 
 
Step 1   
 
  Subitem #1 ----- complete PCB Sources -------------------' 
         and Regulations Report  
 
  Subitem #2 ----- collect EPA data on PCB -----------------' 
         transformer registration 
 
Step 2  ----- complete PCB Sources -------------------' 
         and Regulations Report 
 
Step 3  
 
  Subitem #1 ----- PCB --------------'  
         workgroup call  
 
  Subitem #2 ----- complete PCB Options --------------------' 
         Paper - V.E. of PCBs 
 
Step 4   
 
  Subitem #1 --------------' [ PCB subgroup call to develop PCB challenge participation and outreach letter to stakeholders ]  
 
  Subitem #2 --------------------------' [ Complete and begin mailing the participation/outreach letters on PCB challenge to stakeholders ] 
 
  Subitem #3 ----- PCB subgroup call ------' 
       (follow-up to Jan. call) 

 
Dioxins/Furans 
 
Step 1   
 
  Subitem #1 ----- complete inventory ----' [ Canadian Dioxin/Furan inventory complete]  
 
  Subitem #2 ----- complete U.S. Dioxin/Furan inventory -------------------' 
 
  Subitem #3 ----- complete Canadian Level of Quantification Protocol (early 1999) 
 
  Subitem #4 ----- begin discussions with Canadian Iron&Steel facilities ---' [to discuss stack testing for dioxins/furans]   



 

ACTIVITY  JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR      APR MAY 
Workgroup Specific Activities (cont.)   
Dioxin (cont.) 
 
  Subitem #5 ----- gather additional from addition of dioxin tersting to the TRI (currently in draft status) ----- ongoing 
 
  Subitem #6 ----- addition of dioxins and furans reporting to NPRI ---------------------------------------------------------------------' 
 
Step 2  hasn�t this been addressed throught the dioxin reassessment?  Will the regulatory/programatic framework component be revised in final 

reassessment? 
Step 3 
  Subitem #1 ----- identification ---' [ CGLI to provide a list of sector contacts with which to explore reductions opportunities and projects] 
         of contacts 
  Subitem #2 ----- form subgroup ----------' [ subgroup will examine potential reduction opportunities re: backyard trash burning within the Lake Superior Basin]  
          
  Subitem #3 ----- form subgroup ----------' [ subgroup will examine potential reduction opportunities re: pulp and paper industry] 
 
  Subitem #4 ----- form subgroup ----------' [ subgroup to work on woodstove education/changeout campaign] 
 
  Subitem #5 ----- CGLI list ---------' [CGLI to provide a list of sector contacts for reduction opportunities] 
 
  Subitem #6 ----- engage Canadian Iron&Steel sector for targets/timetable commitments ------ mid to late 1999 
         under the Strategic Options and Canada Wide Standards Process  
 
Pesticides 
 
Step 1  ------ U.S.Report on steps 1&2  -----------'                                                                                                                                                                  
                                                                                                A  [ May, final challenge goal report from Battelle due 
Step 2  -----------------------------------------------------'       - addresses steps 1&2 - needs to be verified w/Battelle ] 
 
Step 3  ---------ongoing 
 
  Subitem #1  ---------Options report due ------------------------------'  
 
Step 4 
 
  Subitem #1 --------- Pesticide Collection Efforts -ongoing 
 
  Subitem #2 --------- Superfund Clean-ups -ongoing 
 
  Subitem #3 --------- Provide information to international groups (e.g. POPs, IADN, NAFTA) - ongoing  
 
  Subitem #4 --------- potential project resulting from South Haven, MI study (to be concluded mid-year 2000  

 



ACTIVITY  JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR      APR MAY 
 
Workgroup Specific Activities (cont.) 
HCB / B(a)P 
 

Step 1 
  Subitem #1 --------- resolve HCB emission ----'  
              info. on utility coal combustion 
              and tire mfg.   
Step 2 
 
  Subitem #1 --------- assess impact of proposed ------------------'  
              refinery MACT on FCCU (B(a)P  
 
  Subitem #2 --------- assess B(a)P control from Yr. 2000 requirements expected for coke oven pushing, quenching, and combustion stacks 
 
Step 3 
 
  Subitem #1 --------- Organize an Iron and Steel workshop -----------------------------------------------'  
 
  Subitem #2 --------- contribute in development of rubber tire MACT for HCB control ----------- (June 00) ----------------------------------------------------------------------------'  
 
  Subitem #3 --------- projects re: to B(a)P control from Yr. 2000 requirements expected for coke oven pushing, quenching, and combustion stacks 
 
  Subitem #4 --------- pursue regulatory / outreach programs with wood stove associations 

 
Step 4 
 

  Subitem #1 --------- HCB emission reduction measures being implemented (by pesticide and chlorinated solvent mfg. and pesticide applicators) 
 
  Subitem #2 --------- B(a)P emission reductions measures implemented from coke oven doors, lids, offtakes, and charging operations 
 
Alkyl - Lead 

 

Step 1  --------- Draft Report on steps 1&2  ---------------'                                                                                                                                                            
 (U.S.)                                                                                                
Step 2  --------- Final Report on steps 1&2  -----------------------------------------------------------'               
 (U.S.) 
Step 1  --------- EC Report on -----------'  
  (E.C.)              steps 1&2                        [ Canadian report will confirm sources, uses, and releases in Ontario] 
Step 2  ----------------------------------------' 
  (E.C.) 
 
Step 3  --------- U.S. Draft Step #3 report ----------------------------------------' 
 
  --------- U.S. Final Step #3 report --------------------------------------------------------------------------------' 



ACTIVITY  JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR      APR MAY 
 
Workgroup Specific  
Activities (cont.) 
 
OCS 

 

Step 1   
 
  Subitem #1 ------- U.S. Report due ------------------------' [ U.S. Report identifies documented and potential OSC sources] 
 
  Subitem #2 ------- E.C. OCS source -------'                    [ E.C. information search to identify OCS source categories for Canada�s OCS inventory to be completed]  
            identification work complete 
 
  Subitem #3 ------- report --'   [Industry report on OCS in the Great Lakes Basin] 
 
  Subitem #4 ------- Trend Analysis ----------' [ Ontario Ministry of Environment report examining OCS level trends in fish within the Great Lakes Basin]  
            Expected 
  
  Subitem #5 ------- data generated and collected from OCS atmospheric monitoring at 4 monitoring stations in Ontario -- ongoing 
 
  Subitem #6 ------- review of U.S chloralkali industry practices [ examination of the prevalence of graphite anode usage and the possibility of OCS formation in 
            decomposer units     
 
  Subitem #7 ------- effort underway to explore the possibility of including OCS in the IADN atmospheric monitoring program  
 
  Subitem #8 ------- support analysis of sediment cores for OCS in several of the Great Lakes to understand temporal trends and geographic dispersion of OCS 
 
Step 2 
 
Step 3 
 
  Subitem #1 ------- workgroup examining the possibility of linking OCS data needs with data collection efforts for HCB and dioxins 
                                    
 

 

 

 

 


